

**Request to Modify Agreement**

May 11, 2018

Recipient: City of Alachua, Florida Modification Number: 2 Date: March 4, 2019Contract Number: 18DB-OM-03-11-02-N14 Rule in Effect for this Agreement: 73C-23 F.A.C., March 2016Local Government Authorization: \_\_\_\_\_ Date Signed: \_\_\_\_\_  
Authorized Signature

DEO Authorization: \_\_\_\_\_ Date Approved: \_\_\_\_\_

| Budget Information |                              |                 |  |                 | Activity Accomplishments |   |                       |
|--------------------|------------------------------|-----------------|--|-----------------|--------------------------|---|-----------------------|
| Activity Code      | Activity Name                | Original Budget | Current Budget (before this amendment) | Proposed Budget | Original Contract        | Current Contract (before this modification) | Proposed Modification |
| 1                  | 2                            | 3               | 4                                      | 5               | 6                        | 7   | 8                     |
| 21A                | Administration               | \$ 56,000       | \$ 0                                   | \$ 0            | N/A                      | N/A   | N/A                   |
| 03K                | Street Improvements-Repaving | \$ 491,000      | \$ 545,000                             | \$ 395,000      | 10,500 LF                | 10,500 LF                                   | 6,800 LF              |
| 03L                | Pedestrian Malls / Sidewalks | \$ 153,000      | \$ 155,000                             | \$ 305,000      | 8,100 LF                 | 8,100 LF                                    | 8,100 LF              |
|                    |                              | \$              | \$                                     | \$              |                          |   |                       |
|                    |                              | \$              | \$                                     | \$              |                          |   |                       |
|                    |                              | \$              | \$                                     | \$              |                          |   |                       |
|                    |                              | \$              | \$                                     | \$              |                          |   |                       |
|                    |                              | \$              | \$                                     | \$              |                          |   |                       |
|                    |                              | \$              | \$                                     | \$              |                          |   |                       |
|                    |                              | \$              | \$                                     | \$              |                          |   |                       |
|                    |                              | \$              | \$                                     | \$              |                          |   |                       |
|                    |                              | \$              | \$                                     | \$              |                          |   |                       |
|                    |                              | \$              | \$                                     | \$              |                          |   |                       |
| Totals             |                              | \$ 700,000      | \$ 700,000                             | \$ 700,000      |                          |   |                       |

## Request to Modify Agreement

May 11, 2018

|               |                              | Beneficiaries       |           |            |                 |            |            |            |                 |            |
|---------------|------------------------------|---------------------|-----------|------------|-----------------|------------|------------|------------|-----------------|------------|
|               |                              | Total Beneficiaries |           |            | Very Low-Income |            | Low-Income |            | Moderate-Income |            |
| Activity Code | Activity Name                | Original #          | Current # | Proposed # | Current #       | Proposed # | Current #  | Proposed # | Current #       | Proposed # |
| 21A           | Administration               | N/A                 | N/A       | N/A        | N/A             | N/A        | N/A        | N/A        | N/A             | N/A        |
| 03K           | Street Improvements-Repaving | 348                 | 348       | 203        | 123             | 95         | 241        | 153        |                 |            |
| 03L           | Pedestrian Mall/Sidewalks    | 145                 | 145       | 145        | 62              | 62         | 110        | 110        | 2               |            |
|               |                              |                     |           |            |                 |            |            |            |                 |            |
|               |                              |                     |           |            |                 |            |            |            |                 |            |
|               |                              |                     |           |            |                 |            |            |            |                 |            |
|               |                              |                     |           |            |                 |            |            |            |                 |            |
|               |                              |                     |           |            |                 |            |            |            |                 |            |
|               |                              |                     |           |            |                 |            |            |            |                 |            |
|               |                              |                     |           |            |                 |            |            |            |                 |            |
|               |                              |                     |           |            |                 |            |            |            |                 |            |
|               |                              |                     |           |            |                 |            |            |            |                 |            |

- |  | <u>Original</u> | <u>Proposed</u> |
|--|-----------------|-----------------|
| 20. Total Number of Unduplicated Beneficiaries:  | <u>348</u>      | <u>279</u>      |
| 21. Total Number of Unduplicated LMI Beneficiaries:  | <u>118</u>      | <u>87</u>       |
| 22. Total Number of Unduplicated VLI Beneficiaries:  | <u>123</u>      | <u>123</u>      |
| 23. Total Number of Unduplicated LMI Households:   | <u>105</u>      | <u>73</u>       |
| 24. Does this modification increase, decrease or move any funds committed to the project by the Recipient? <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No |                 |                 |
| (If yes, you must complete the <i>Sources and Uses of Funds</i> form, SC-36.)  |                 |                 |